
Canva Tips


Phases & Tasks
day 1
day 2
day 3
day 4
day 5
day 6
day 7
day 8
day 9
day 10
day 11
day 12
Discovery
01. Project Kickoff Meeting
02. understand the case study
03. reveiw dataset
data preparetion
04. import data into databricks
05. inspect data
06. do analysis on the data
Development
07. create new columns time transcation bucket
08. total_amount = unit_price * transaction_qty”
data visualization&presentation
11. export processed data
11. create visuals & dash bord
12. presentation to CEO
bright_coffee_shop
Strategic Project Roadmap
Hours Spent per Phase
6
5
4
3
2
1
0
P1
P2
P3
P4
Weekly Velocity
6
5
4
3
2
1
0
d1
d2
d3
d4
d5
d6
d7
d8
d9
d10
d11
d12
Overall Progress
100%
Complete
Project Insights & Notes:
Days to Deadline
4 Days Remaining
Resource Load
85% Capacity